* FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Dlvision of Pubilc Works

MONTHLY ESTIMATE

FOR THE MONTH OF 'December 2013

Date: December.6, 2013

CONTRACTOR: MJ Construction; l'nc._ AR R
ADDRESS: 94-155 Leoole Street.C-5 : Contract No, 61844 [L/{

Clty, State 2IP:  Walpahii, 96797~~~ = DAGS Job No. 12-33-7453

PROJECT TITLE: ' Hoopono Bulidings; Up‘grgcj]éé-and,l;gpfovamenis

CONTRACT |L%adu§.mmam
| ¥'] SUBMITTAL REGISTER I V{COMMENCEMENT REQUIREMENTS

Basic Contract Amount $ 381,000.00  |ove monTHY: |M/ PROJECT SCHEDULE

[ Ir{/mu.v REPORTS |m/ PAYROLL AFFIDAV

imammmmmmt E ll/ CONTRACT NUMBER
PROJECT NAME AND LOCATION ALL SIGNATURES

{ ]AS NEED - WASTE REQUCTION PROGRESS REPORT

CHANGE OCRDERS

Total _§ 31,681.00

Adjusted Contract Amount $ 412,681.00

WORK ACCOMPL|SHED Baslc Contract Change Order Total

Completed to Date 7664% $ 292,000.00 7520% $  23,823.00 $ 315,823.00

Retained REDUCED[ ] 3 24,250.00 $ 1,191.00 $ 25,441.00

Amount Subject to Payment $§ 267,750.00 $§ 2263200 § 290,382.00

Payments to Date $ . 191,75000 $ 1281000. $ 204,560.00

Payments Now Due $ 76,000.00 $ 9,822.00 $ 85,822.00

PRa.yT.e?t No. FINAL[ ] 2

comt T ICoa | eonomesuspomy | Lol e st e
[ 1Brciect Accipiunce Date st o, v sl e o |

1. Computed and Checked by-

MW\ &;’WDEC 18 8__

.—.:/ i Construction, Inc
/MW A—BEC 13 205 ewwonen

A EngraararchAet Do
&f}d_‘, fasz‘f;: DEC 16 208 B{M/ Michael Son  Dec. 8, 2013 _
The lorks Administrator cop':n gh-uo crdars have boen issued and the work performed.
/ / DEC 16 2013

V " Siale Public Works Adminlgtrelor Dale:



DPW-CIA 7/08
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Dapartment of Accounting and General Services
Division of Pubiic Works

For the Month of: December 2013

CONTRACTOR: MJ Construction, inc. Contract No.: 61844
PROJECT TITLE: Hoopono Butldings, Upgrades and Improvements DAGS Job No.: 12-33-7453
o
% NTRACT
g LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE |N__O AMOUNT| TO DATE| CMPL % RETAINED
MJ Censtruction, Inc. General Contractor |ec-24982 $32,000 $69,000| 309.38% 5% §4,950|A
e i e i A
LICENSE BASIC SUB-CONTRACT| COMPL %] RETN AMOUNT
| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED|
Demo 808 Lead Paint Removal BC22075 531,000 %0 0.00% 10% $0
KWL Services {Metal Fabrication C12877 $28,000 $15,000] 5357%| 10% $1,500
Beachside Roofing |Rooﬁng C21044 $680,000 0.00% 10% $0
T. Taketa Sheetmetal |sheetmetal £5343 $30,000 000%] 10% 50
Pacific Preferred IPainitng C12140 $12,000 0.00%| 10% $0
L and A Sheetmetal AJC and Venlilation £30827 $170,000 £160,000] 94 12% 10% $16,000
KS Electric Electrical C32379 $15,000 $18,000] 100.00%] 10% $1.800
#Diviol 10% 30
#DIVIOI 10% $0
#DIV/O| 10% $0
#0IvVIo| 10% $0
#DIVIO) 10% 50
#DIVi0! 10% $0
#DIVIDI 10% 50
#DIVIO 10% $0
#DIVIO! 10% $0
#DIVIO! 10% 50
#DIV/o| 10% $0
Total Retained from Subs $349,000)  $183,000 $19.300|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

MJ Construction, Inc

Name of Contractor

Michael Son Dec. 6, 2013

Akt

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Date

Checked/\Verified by.

K.

0

Initial - Projé

‘et Inspector or Engineer



DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAIi
Department of Accounting and Generai Services
Divislon of Public Works

For the Month of: December 2013

CONTRACTOCR: MJ Construction, inc. Contract No.: 61844
PROJECT TITLE:; Hoopono Buildings, Upgrades and Improvements DAGS Job No.: 12-33-7453
= CHANGE
@ ORDER]
9 LICENSE CHANGE ORDER|] COMPL. %] RETN| AMOUNT
O |PRIME CONTRACTOR |TRADE ‘&_0_ AMOUNT| T DATEI MPL % RETAINED
|My Construction, Inc. General Contractor ABC-23458 $31,68% $23,823| 7520% 5% $1,191]A
NN NN N EEN AR RN AN NN AN NXE NN EENEANNEANN A NNNENNNNANNARANNANENAN EEENINENENl A NEEAEEE ANNNENE iEEERANEEREEE]
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB|] COMPL. %] RETN AMOUNT
_SUBQONTRAQTQR TRADE &C_)_ AMOQUNT| TQ DATE| CMPL % RETAINED
#DIV/0) 10% $0
#onvio | 10% $0
#ovion | 1o% $0
#OVIOL | 10% $0
#OWil | 10% $0
#OIV0L | 10% S0
#DIVIDI 10% $0
#DIV/0) 10% $0
#DIV/0) 10% 50
#IV0L ]  10% $0
#ovol | 10% $0
#DIviot | 10% $0
#DIVIol | 10% 50
#OIviot | 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#ovior | 10% 50
#oviol | 10% so
Total Retained from Subs $0 50 $0|B
$31,681
B R R RN R RN MR MR M MR AEEEEENEEERSE RN ANNTARAR RN AR TR

|cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [ $1,191]

| certify that the above retentions are correct for this request.

Checked/Verified by:
MJ Construction, Inc
Name of Contractor i C P
/] . Initial - Project Ilnspector or Engineer
. Michael Son Dec. 6, 2013
By Signature &8 Date
NQOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Shest



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2
UPGRADES AND IMPROVEMENTS

PROJECT TITLE: DEPARTMENT OF HUMAN SERVICES - HOOPONO BUILDINGS,

BILLING MONTH: December-13 DAGS JOB NQ,: 1 2-33-7453 CONTRACT NO.: 61844
CONTRACTOR: M] CONSTRUCTION, INC.
VENDOR CODE: 26521300
Original Contract Payment Suffix: 1
Suffix EFund Symbol Amount Earned Retainage Amount Due
01 B11-818M $80,000.00 $4,000.00 $76,000,00
Totals: $80,000.00 $4,000.00 $76,000.00
Change Order Payment Suffix: 2,3,4
Suffix Eund Symbaol Amount Earped Retainage Amount Due
& a0 3
62 BI-515M § 10,324, $ 517,00 $ 492200
Totals: $10,339.00 $517.00 $9,822.00
Grand Total: $90,339.00 $4,517.00 $£85,822.00
f/ Xu 72
Verified By DATE
{This Section for Adminlstrative Services Office Use Only)
Vendor Code 26521300
Cost Code 3A1
DEC 26 2013

Voucher No. 2 NE3

Verified By (4/



